Granite FYP-1 Mid: assessment evidence sheet

Project F26-060 · Shahoud Shahid (23i-2515), Muhammad Noor (23i-2520), Saif Shahzad (23i-2634) · Supervisor: Dr. Adil Majeed

Checked on 11 October 2026. Covers every mid-evaluation requirement other than the report. Paths are from the repository root.

Start here: `deliverables/stage-1-fyp1-mid/README.md`

A Form 2 rubric: where each criterion is evidenced

State describes the evidence. It is not a predicted mark.

CRITERION (MARKS) AND WHAT THE EVIDENCE SHOWS	WHERE THE EVIDENCE IS	STATE
1 Previous proposal actions addressed (10) 4 actions done, 2 partly; each with evidence links	`docs/registers/form-10-panel-actions.md`	PARTLY
2 Iteration plan and work breakdown (10) Core slice done; 4 items late, with owner and date	`docs/registers/milestone-log.md`	PARTLY
3 Live prototype with core module demo (25) 8 features live, with failure cases; local, not hosted	`docs/manuals/feature-catalogue.md` `docs/manuals/demo-runbook.md`	MET
4 Requirements and acceptance criteria (10) Traced to code and tests; one requirement not met	`docs/plan/requirements-trace.md` `docs/manuals/system-test-cases.md`	PARTLY
5 Design artefacts and design evolution (15) All Table 1a artefacts, generated from the code	`granite_design-pack_fyp1-mid_v1.0.html` (this folder) `docs/diagrams/design-pack.md`	MET
6 Repository, milestone and member evidence (10) One account; no pull requests, tags or protection	`evidence/repo/2026-10-11_repository-evidence.md` `.github/CONTRIBUTING.md`	WEAK
7 Testing and early validation (10) 381 of 381 tests pass; failure cases at every level	`evidence/reports/2026-10-11_test-results.md` `docs/registers/defect-list.md`	MET
8 Presentation, Q&A, team and tool ownership (10) Material ready; understanding not yet demonstrated	`docs/manuals/code-walkthrough.md` `docs/registers/ai-usage-log.md`	OPEN

B Handbook Table 1a deliverables

Design: structure domain model, component, layer, structure chart
`docs/diagrams/architecture.md`

Design: behaviour flow, DFD, activity, interaction overview, call graph
`docs/diagrams/behaviour.md`

State machine and sequences
`docs/diagrams/finding-state-machine.md`

Data dictionary and ER schema
`docs/diagrams/data-dictionary.md`

Algorithm and data-structure design
`docs/diagrams/algorithm-design.md`

Development comments, naming, static analysis, unit tests
`docs/manuals/coding-standards.md`

CI (verified on GitHub) and CD (written, not run)
`.github/workflows/ci.yml`

System-level tests 22 cases, black box over HTTP
`docs/manuals/system-test-cases.md`

Setup and tool manuals
`docs/manuals/setup-manual.md`

Deployment diagram verified and planned parts marked
`docs/diagrams/deployment-diagram.svg`

Demonstration script with expected values and failure cases
`docs/manuals/demo-runbook.md`

Working product: screenshots
`evidence/demos`

C Proposal-defense comments 11 Sep 2026

"UI/UX needs improvement." PARTLY
Five task-oriented screens replace the PoC console; accessibility checks pass. No usability test with outside users yet.
`evidence/demos`

"Features are not sufficiently clear." DONE
Eight features in one fixed order, each with purpose, inputs and outputs; the same list is a page in the product.
`docs/manuals/feature-catalogue.md`

"It is unclear what inputs each feature will accept." DONE
Every input has a type, a limit and a refusal message, enforced by the server and covered by tests.
`docs/diagrams/data-dictionary.md`

"It is unclear how identified flaws/issues will be verified and how verification results will be captured." DONE
Replay with controls under the fixed rule VR-1; hashed evidence, levels V0 to V3, exportable report.
`docs/diagrams/verification-sequence.md`

"The overall project workflow must be redefined." DONE
One workflow, enforced by a state machine and shown in the interface. Change record C-01 awaits signature.
`docs/diagrams/finding-state-machine.md`

Faculty requirement: core module with CI/CD on the live interface PARTLY
Core module and CI verified. CD written but not run; nothing is deployed.
`docs/registers/deployment-record.md`

Form 10 register: `docs/registers/form-10-panel-actions.md`

D Verified on 11 October 2026

381 / 381	22	21	0
automated tests pass	system test cases	diagrams from the code	lint, type, security findings

Record: `evidence/reports/2026-10-11_test-results.md`

E Not met or open, stated plainly

- Nothing is deployed; the CD workflow has never run.
- One account made all implementation commits. No pull requests, tags or protected branch.
- Code written with AI assistance (disclosed); no member has yet shown file-level understanding.
- Work of 11 October is uncommitted, so CI on GitHub describes the previous commit.
- Personal data is not redacted before storage (FR-SEC-01); synthetic data only.

Detail, verification log and what only the team can do: `deliverables/stage-1-fyp1-mid/granite_compliance-audit_fyp1-mid_v1.0.md`

Prepared with AI assistance, disclosed in docs/registers/ai-usage-log.md and Form 13. Links are relative: open this PDF from inside the repository folder (for example in a browser).